A

Washington State .

'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

008127 Project Limits 1-90 WB

Staked by Date Work Started Date Work Completed Date

NA 6/3/2019

Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 7/23/19
7/23/2019 8/14/2019

Cabinet

Estimate.

Amount = $10,725.00 x 100% = $10,725.00

Amount = $20,150.00 x 100% = $20,150.00

OK TO PAY $30,875.00

See Attached LS Breakdown Spreadsheet.

Bl 271

ITS CCTV 2
Contractor completed installation of Install Cabinet Foundation and Set SVC and CCTV

Previous Estimate for Install Cabinet Foundation was at 0%, Bringing this Estimate up to 100%.

TOTAL = $10,725.00 + $20,150.00 = $30,875.00

Previous Estimate for Set SVC and CCTV Cabinet was at 0%, Bringing it up to 100% this

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
271.02 Service Cabinets Skyline Electric & MFG Type B Modified, QPL-0297 2515 / Shop Drawings &
Company, Inc. Type D, E. Catalog Cuts
271.05 Econolite 334 Cabinet Control RAM-0187 7 / Catalog Cut
334 CCTV Camera Cabinet System 3
271.14.01  Concrete Class 4000 w/ air ~ Ellensburg Cement 3028 RAM-0386.1 1,2/
Products
302B
271.14.01  Concrete Class 4000 w/ air  Ellensburg Cement 302B RAM-0386.1 1,2/
Products
302B
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0271 ITS-CCTV 2 1 8/5/2019 LS.  $30,875.. 7384 EK 08/14/19 93
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1C Lump Sum
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Microsoft Excel
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